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Project Timeline
PHASE 1: McNary Pool to Attalia

Initial Planning
Get a general idea of what needs to be done and about how much it will cost

*January 1995 the corridor appeared in the State Highway Systems Plan
*August 2000 the Preliminary Route/Design Analysis - Snake River to Wallula Jct.

Securing Funding
Generate support and obtain project funding

*March 1999 funding was secured for Environmental Assessment (EA), right of way
plans, design, and contract plans preparation
*May 2002 funding for the construction was secured

Project Design

Thoroughly evaluate the problem
and engineer a detailed solution

*June 2000 design on the project began

Environmental Compliance
Ensure that all environmental statutes and regulations are followed
*January 2001 the Environmental Assessment (EA) was approved

*January 2002 environmental permits were acquired
*April 2003 to Fall 2004 monitoring of construction project

Public Hearings and Open Houses
Opportunities for WSDOT designers to present their ideas, answer questions, and listen to public input

*Spring 1999 Preliminary Route/Design Analysis - Snake River to Wallula Jct.
Public Meeting

*January 2001 Environmental Assessment (EA) Meeting

*March 2001 Access Hearing

*August 2003 Benton/Franklin County Fair Booth
*September 2003 Walla Walla County Fair Booth
*March 2004 Burbank Open House

*March 2004 Walla Walla Open House

Right of Way Acquisition

Determine project area needs and purchase
property for new roadways

*August 2000 gather ownership data

+October 2002 right of way acquisition was complete

Contract Preparation
Prepare a detailed set of plans to

tell the contractor what to build

*October 2002 contract plans
completed

*October 2002 project advertised for
bids

Project Construction

Private Contractors bid for and build the
project as designed by WSDOT
*November 2002 contract awarded

*April 2003 groundbreaking ceremony
*Scheduled open to traffic Fall 2004
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